

**Bi-annual Environmental Monitoring Report** 

Project Number: ADB Loan No. 2972 – Pak Tranche III

July - December 2016

# Government of the Islamic Republic of Pakistan

for

### ASIAN DEVELOPMENT BANK

#### PDEIP -Power Distribution Enhancement Investment Program

Tranche-III

Prepared by:

Environmental and Social Safeguard Section PMU QESCO

Quetta (Pakistan)

This report does not necessarily reflect the views of ADB or the Government concerned, ADB and the Government can not be held liable for its contents.

## **ABBREVIATION**

Augmentation
Asian Development Bank
British Power International
Balochistan Environmental Protection Agency
Bill of Quantities
Conversion
Construction Supervision Consultant
Distribution Grid System
Extension
Environmental Impact Assessment
Environmental Management Plan
Environmental Management System
Environmental Assessment & Review Framework
Social safeguard and Environmental Management Plan
Government of Pakistan
Grid System Construction
Health Safety & Environment
Initial Environmental Examination
Land Acquisition & Resettlement Framework
Land Acquisition & Resettlement Plan
Monitoring, Controlling & Coordination
Multi Trenches Financing Facility
Mitigation Measures
Mega Volts Ampere
Personal Protection Equipments
Project Management Unit
Power Distribution Enhancement Investment Program
Planning, Scheduling & Coordination
Quetta Electric Supply Company
Secondary Transmission Grid
Transmission Line

#### TABLE OF CONTENTS

	Part I (Introduction	)	Page No.
1	Company		1
2	Project Management Unit		1
3	Detail of Project		1
4	Location of the Project		2
5	Objective of the Project		3
6	Construction activities and progress during previous 6	6 months of Tranche 3	3
7	Scope of Work		3
8	Changes in Project Organization and Environmental Management Team		4
9	Physical status of project sub project tranche 3		4
10	Relationship with Contractors , and owner lenders etc		4
	Part II (ENVIRONMENTAL MC	ONITORING )	5
11	Environmental Monitoring Summary		5
	Part III (ENVIRONMENTAL MA	NAGEMENT )	5
12	EMS, SSEMP & Work plan		5
13	Site Inspection & Audits		5
14	Non Compliances Notices		5
15	Issues Covered		6
16	Corrective action Plans		6
17	Consultation and Complaints		6
18	Implementation Report on EIA/IEE Mitigation Requirer	nents of QESCO Sub Projects	7-8
	(ANNEXES & TABL	ES)	
19	Letter of NOC from by Baluchistan EPA	(Annex A)	9-10
20	Organization Chart	(Annex B)	11
21	GRC office order	(Annex C)	12
22	Lay out Plan of QESCO Subprojects of Tranche 3	( Annex D)	13
23	Photographs of the Project Site	(Annex-E)	14-15
24		(Table No.1)	3